

Estimating Building Costs

Calin M. Popescu, Kan Phaobunjong, Nuntapong Ovararin (CRC Press, 2003)

Sommaire

Préliminaires

- Preface
 - Acknowledgments
 - Introductory Remarks
 - Units Conversion
-

Chapitre 1 : Introduction

- Construction Industry
 - Construction Cost Indexes
 - Preparing the Detailed Estimate
 - Sources for New Projects
 - Building Cost Information Standards
 - Errors and Omissions Management
 - The Estimating Department
 - Review Questions
-

Chapitre 2 : Types of Estimates

- Building Cost Estimates Classification
 - Conceptual Estimate (Engineer's Estimate)
 - Firm Price Contracting Estimate
 - Non-Firm Price Contracting
 - Accuracy of Cost Estimates
 - Review Questions
-

Chapitre 3 : Estimating the Cost of Materials

- Determining Material Quantities
 - Waste Factors
 - Pricing Materials
 - Material Pricing Sources
 - Trends in Material Prices
 - Review Questions
-

Chapitre 4 : Estimating the Cost of Labor

- Construction Labor
 - Construction Labor Environment
 - Monetary Factors
 - Labor Productivity
 - Review Questions
-

Chapitre 5 : Estimating the Cost of Construction Equipment

- Introduction
 - Equipment Planning
 - Equipment Costs
 - Procurement Sources
 - Review Questions
-

Chapitre 6 : The Bidding Process

- Getting a Construction Contract
- Subcontracted Work
- Pre-Bid Conference
- Bidding Flowchart
- Closing the Bid
- Review Questions

Chapitre 7 : Site Work

- Subsurface Investigation
 - Site Preparation
 - Earthwork
 - Excavation Support
 - Dewatering
 - Foundations
 - Paving and Landscaping
-

Chapitre 8 : Concrete

- Concrete Materials
 - Formwork
 - Reinforcement
 - Cast-in-Place Concrete
 - Precast Concrete
-

Chapitre 9 : Masonry

- Brick and Block Work
 - Mortar and Grout
 - Reinforcement
 - Masonry Cost Estimation
-

Chapitre 10 : Metals

- Structural Steel
 - Metal Joists
 - Metal Decking
 - Light-Gauge Framing
-

Chapitre 11 : Wood

- Rough Carpentry
 - Finish Carpentry
-

Chapitre 12 : Thermal and Moisture Protection

- Waterproofing
 - Insulation
 - Roofing
-

Chapitre 13 : Doors and Windows

- Door Systems
 - Window Systems
 - Hardware and Accessories
-

Chapitre 14 : Finishes

- Plaster and Gypsum
 - Flooring Systems
 - Painting and Decoration
 - Ceilings and Wall Coverings
-

Chapitre 15 : Mechanical Work

- Plumbing Systems
 - HVAC Systems
 - Cost Estimation Methods
-

Chapitre 16 : Electrical Work

- Electrical Systems
 - Take-off Procedures
 - Pricing Methods
-

Chapitre 17 : Jobsite Overhead

- Site Personnel
 - Temporary Facilities
 - Utilities
 - Security and Equipment
-

Chapitre 18 : Surety Bonds, Insurance, and Taxes

- Bonds
 - Insurance
 - Taxes
-

Chapitre 19 : General Overhead, Contingencies, and Profit

- General Overhead
 - Contingencies
 - Contractor Profit
-

Appendices

- Appendix 1: MasterFormat Lite and UniFormat Lite
- Appendix 2: Estimating Forms

- Appendix 3: Cost Estimating Software
- Appendix 4: Cost Estimating Sources
- Appendix 5: Construction Site Investigation Report
- References
- Index